
CLTFTON MII{ING COMPANY, INC.
70 West Canyon Crest Road, Suite D

Alpine, Utah 84004
(801) 7s6-1414 Fax (801) 7s6-s4s4

To: Unites States Department of the Interior
Bureau of Land Management
Salt Lake District Office
2370 South 2300 West
Salt Lake City, Utah 841 l9
c/o Mr. Mike Ford

Date: 02 January 1998

Re: U-7399 (UT-023) 3809, Gold Hill Mill Reclamation Plan

Dear Mr. Ford-
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After our conversation on Dec. 30'h 1997, it was brought to my attention that the
November 20,1997 response to yourNov. 06, 1997 request was not adequate. I have been asked

by Mr. Wm. Moeller and Mr. Robert Holladay to respond to vour latest request. During your
absence we have been trying to comply with Ms. Martinez at your office and have responded to
her requests to the best of our undersiandings of *hat she wanted. l-iou'ever, it now appears that
what she requested was misunderstood, and for that you have my apologies. It is understood that
the area to be reclaimed is the eight (8) acres we previously agreed upon, which is the area

within the fenced compound as il now stands. Please bear in mind that the BLM and the State of
Utah calculate surface disturbance differently which has been a source of confusion.

The following is a description of the methods, including the sequence and timing, that
will be used to complete the final reclamation of the land disturbed by our milling operation:

H1. At least 30 days before the termination of our milling operations at the Catus Millsite, in
T. 75., R. 18W., Section 35, your will be notified in order to make a final inspection of
the site prior to beginning our reclamation plan.

#2. All surplus chemicals used at the milling operation and all hazardous waste will be
identified and removed from the site. These items will either be properly disposed of or
stored in a secured location. It should be noted that the chemicals used with our milling
operation are not toxic and have been deemed environmentally safe. However, the
removal of all chemicals and hazardous waste is closely monitored by MSFI"A and the
EPA. Strict guidelines must be followed during this phase of the reclamation plan.

Timing of this portion of the reclamation work is dependent on approvals from MSHA
and the EPA. In any event it will be carried out in a safe, orderly and timely fashion.

#3. Removal of all equipment and scrap. Prior to the termination of operations, all of the

equipment and scrap at the mill site will be identified and inventoried and the inventory
submitted to your office. Most pieces of equipment at the mill will then be advertised in
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appropriate publications for sale, your offrce will be given copies of such advertisements.
All potential buyers will be notified that upon termination of our operations they will
have ninety (90) days to remove any pieces of equipment that they have purchased and

that removal of such equipment will be at their 6xpense. In the event not all the

equipment is sold and removed, Clifton will bear the expense of removal of all remaining
pieces of equipment. Most of the equipment can be easily loaded with a FEL (front-end-

loader) and transported on flatbed semi trailers. However it will be necessary to
mobilize a 30 ton crane to load the ball mills. It is estimated that at least 12 semi trailer
loads will be necessary to remove all equipment and scrap not including the primary
crusher which is already a portable crushing plant, no loading is needed. All equipment

will be moved off site to a private secure location where it can be sold or "scraped-out".

Removal of steel building and office/lab trailer. Prior to termination of the milling
operation along with all pieces of equipment the steel building as well as the office/lab
trailer will be advertized for sale. Potential buyers will be notified that they will have no

more than ninety (90) days after operation termination to remove such structures at their
own expense. In the event that these structures are not sold and removed, Clifton will
also bear the expense of removing these structures. In conjunction with other

reclamation work on the site a trackhoe will be mobilized on site to aid in the

dismantling of the steel building. All pieces of the building will be loaded on to semi

trailers and moved off-site. The office/lab trailer will be fitted with wheels and hauled

off-site.

Demolition of the old wood framed mill building. This structure will be torn down using

the trackhoe and all debris from this structure will be place in an adjacent existing slope-

cut for burial.

#6. Removal of all cement structures. The existing cement structures include mill floors,

walls and foundations, ball mill bases, crushed ore storage bin, product storage bin, and

pad near office. These structures will be fragmented by jack hammer and/or trackhoe.

Fragmented mill floors and walls will be pushed into adjacent existing slope-cuts with a

dozer,as will the fragmented crushed ore storage bin and ball mill bases. All other

fragmented structures will be loaded on to dump trucks and hauled to existing on-site

slope-cuts for eventual burial.

#7. Removal of fence and gates. Until the completion step #6 the fence will act as a safety

around the reclamation perimeter. Upon completion of step #6 the fence will be taken

down along with all gates and moved off site where it can be salvaged for future use.

This work will be accomplished with use of a backhoe and two men. However removal

of the fence may be better accomplished after successful revegetation of the area.

#8.Recontour building, road and storage area slope-cuts. Material (tails) will be imported from
the tailings area and placed on the fragmented cement and demolished wood building which
were previously placed in the slope-cuts. Followed by pulling in all berms and replacing

existing sidecast material over the covered debris, until the hill is returned to its natural slope.
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An estimated 15,000 tons (6,700 CY) of material (fill) will be placed in the slope-cuts to
achieve the natwal slope.

#9. Ripping access roads. All roads except the road which is located outside the once fenced

area will be ripped with a dozer and recontoured to match the natural slope, not including
the roads previously filled in step #8.

#10. Tailings pile recontouring and blending into sunounding natural topography. The

tailings impoundment or dam material, which consists of the native soil of the area, will
be pushed into separate piles and segregated from the tails. At this same time the water
pit impoundment material, which is also native material, will also be pushed into a
separate pile. The tails which contain a high percentage of clay and soil that will support
native vegetation, will be spread out over the lower compound area to a final grade of 5o/o

or as near natural slope as possible and then evenly covered with the native
impoundment material.

# 1 l. Seeding area with recommended seed mix (refer to i 0 Dec I 997 letter regarding seed

mix). After completing steps # I through # 10, the area is now ready to be reseeded. Prior
to seeding the disturbed areas u,ill be scarified. The entire disturbed area will be

fertilized. Fertilizer will be broadcast atarate of l00lbs per acre. The areas where

slope-cur.s have been filled it is recommended that these areas be hydroseeded in order to
achieve an erosion resistant slope as soon as possible. All other areas will be broadcast

seeded. Seeding will be compieted during the recommended time of the 1'ear.
(Successful revegetation will be determined over the next two years.)

#12. General site clean-up. Proper disposal of all fertilizer and seed bags and other misc.

trash that may have accumulated during the reclamation of the millsite.

The above sequence of events should be accomplished within twelve (12) months from

the termination of our milling operations at this site. However, the time may be longer

depending on the time of the year when operations cease and when approval is given from EPA

and other agencies to continue. Below is an estimate of the costs associated with the above

reclamation plan.

Note: actual unit costs may vary according to site conditions, last unit cost update 04118197

Unit costs were compiled by Utah State Division of Oil, Gas and Mining and actual costs were

derived from actual contractor bids.

Estimated total disturbed area for this project, present and contemplated 8 acres.
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Activity Quantity/[Inits $/units $ note
Item#2
Hazardous waste removal 32 hours 15 480.00 (l)
Item #3

Equipment and scrap removal 15 trips 48 720.00 (2)
30 T. crane incl. mobilization I day 2000 2,000.00 (3)
Loading w/FEL 24 hours 135 3,240.00 (4)
Item #4
Dismantle bldg w/trachoe 16 hours 150 2,400.00 (3)
manpower dismantle bldg 64 hours 15 960.00 (l)
Remove bldg. and trlr 4 trips 48 192.00 (2)
Item #5

Demolish bldg w/trachoe 6 hours 150 900.00 (3)
Item #6
Demolition cement structures
w/jack hammers and hoe&dozer 8 hours 255 2,040.00 (5)
Load and haul frg. cement 2 hours 166 332.00 (6)
Item #7
Remove fence and gates i6 hours 15 240.00 (l)
Item #8

Fill slope-cuts with hoe 900 LF 1.70 1,530.00 (7)

import fill - dozer 1000 CY 40 400.00 (8)

Item #9

Ripping access roads dozer 1.78 Acres 363 646.00 (9)
Item #10
Tailings pile graded 2 47 Acres 415 1,025.00 (10)

Topsoilreplacement dozer 6,100 CY 40 2,440 00 (8)

Item #l I
Scarifu surface 7 Acres 35 245 00 (l l)
Fertilize l00lbs p/acre

diammonium phosphate 8 Acres 90 720.00

Hydroseed 83 Acres 800 664 00

Broadcast seed l0 6pls p/acre 7.2 Acres 170 1,224.00

Item #12
General site clean-up 8 Acres 50 400 00

Equipment mobilization 3 pieces 750 2,250 00

Reclamation supervision 5 days 356 1,780.00 (12)

l07o Contingency 2,458.00

Total S27'036.00

Approximately $3,380 average cost per acre

(l) Assumed wage for unskilled generallabor
(2) Means 1997,020-620-5100, $ 48/mile for >8CY truck; assumed 100 miles round trip
(3) Actual Contractor cost for 30 ton crane 1996
(4) Rental Rate Blue Book 4/96
(5) Average hourly rate for hoe and dozer with jack-hammers, average rental retail outlet prices.

(6) Rental Rate Blue Book 4/96 and Means 1997

(7) Contractor's actual costs, l99l atEl053l0l2,Cat225 Excavator,40 ft wide
(8) Means 1997 and Rental Rate Blue Book 4/97'. Cat Dl0N, U, mtl 2550 lb/CY, 125 ft push

(9) Means and Rental Rate Blue Book 4/97: Cat Dl0N, U, multi-shank rippers, speed 0.8mph
(10) Means 1997 and Rental Rate Blue Book 4/97. Cat Dl0N
(l l) Hourly rate on Cat Dl0N
( 1 2)Means 1 997, 0 1 0-036-0 1 80, projecr manager, minimum $ 1,780/wk



After taking into account for the extra costs involved in removing large pieces of
equipment, the added cost of building removal, and soil replacement, the earlier figure of
$17,500 for total reclamation of the millsite as quoted from REDD Corporation is lacking by
nearli' t9,600. However, REDD was not aware of the extra work needed to reclaim the project

area. Breaking down the reclamation work sequentially has uncovered areas that were missed in
our first attempt to attain the reclamation costs. Please review this revised reclamation plan and

direct any comments or suggestions that you may have to Dan Proctor at 801-756-1414 ext. 46 or
write to the above address. I am hoping this will meet with your approval.

Respectfi

CLe)
W. Dan Pro ologist, Clifton Mining Company, Inc.

cc: Wm Moeller
Keith Moeller
Robert Holladay
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(9) Means and Rental Rate Blue Book4197 Cat D10N, U, multi-shank rippers, speed 0.8mph

(10) Means 1997 and Rental Rate Blue Book 4/97: Cat Dl0N
(l l) Hourly rate on Cat DION
(I2)Means 1997, 010-036-0180, project manager, minimum $1,780/wk

After taking into account for the extra costs involved in removing large pieces of
equipment, the added cost of building removal, and soil replacement, the earlier figure of
$17,500 for total reclamation of the millsite as quoted from REDD Corporation is lacking by

nearly $9,600. However, REDD was not aware of the extra work needed to reclaim the project

area. Breaking down the reclamation work sequentially has uncovered areas that were missed in
our first attempt to attain the reclamation costs. Please review this revised reclamation plan and

direct any comments or suggestions that you may have to Dan Proctor at 801-756-1414 ext. 46 or

write to the above address. I am hoping this will meet with your approval.

Respectfully yours,

W. Dan Proctor, Chief Geologist, Clifton Mining Company, Inc.

cc: Wm Moeller
Keith Moeller
Robert Holladay
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Activity Quantity/Units $/units $ note
ltem#2
Hazardous waste removal 32 hours 15 480.00 (l)
Item #3

Equipment and scrap removal 15 trips 48 720.00 (2)

30 T. crane incl. mobilization I day 2000 2,000.00 (3)

Loading dFEL 24 hours 135 3,240.00 (4)

Item #4
Dismantle bldg w/trachoe 16 hours 150 2'400.00 (3)

manpower dismantle bldg 64 hours 15 960.00 (l )
Remove bldg. and trlr 4 trips 48 192.00 (2)
Item #5

Demolish bldg w/trachoe 6 hours 150 900.00 (3)

Item #6
Demolirion cement structures
w/jack hammers and hoe&dozer 8 hours 255 2,040.00 (5)

Load and haul frg. rement 2 hours 166 332.00 (6)

Item *7
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Item #8

Fill stope-cuts with hoe 900 LF | .70 I '530.00 
(7)

import fill - dozer 1000 CY .4C 400.00 (8)

Item #9
Ripping access roads dozer 1.78 Acres 363 646.00 (9)
Item #10
Tailings pile graded 2.47 Acres 415 I '025 00 ( l0)
Topsoilreplacement dozer 6,100 CY 40 2,440.00 (8)

Item #l I

Scariff surface 7 Acres 35 245 00 (l l)
Fertilize I 00lbs p/acre

diammonium phosphate 8 Acres 90 720.00

Hydroseed .83 Acres 800 664 00

Broadcast seed l0.6pls p/acre 7.2 Acres 170 1,224 00

Item #12
General site clean-up 8 Acres 50 400 00

Equipment mobilization 3 pieces 750 2'250.00

Reclamation supervision 5 days 356 l'780.00 (12)

l07o Contingency 2'458.00

Totel $27'036'00

Approximately $3,380 average cost per acre

(l ) fusumed wage for unskilled general labor
(2) Means 1997,020-620-5100, $.48/mile for >8CY truck; assumed 100 miles round trip
(3) Actual Contractor cost for 30 ton crane 1996
(4) Rental Rate Blue Book 4/96
(5) Average hourly rate for hoe and dozer with jack-hammers, sverage rental retail outlet prices.

(6) Rental Rate Blue Book 4/96 and Means 1997

(7) Contractor's aclual costs, l99l atEl053l0l2,Cat225 Excavator,40 ft wide
(8) Means 1997 and Rental Rate Blue Book 4197 Cat Dl0N, U, mtl 2550 lb/CY, 125 ft push


